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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday November 15, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 12
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Mobilize crew and equipment
2. Review HASP
3. Perform fit tests for all assigned field personnel
Accomplishments:
1. Received loader, mini ex, skid steer and 125 lift

2. Complete
3. Complete

Incidents: Truck carrying supplies from Libby office blew a tire on icy roads and rolled over
near Casper WY. Driver not injured, truck destroyed
Weather: Cool

Problems/Delays:
1) Mini ex and skid steer arrived w/o enclosed cab — working with vendor to rectifty

Comments:
1. None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday November 16, 2011

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 12

ERRS Equipment: See weekly Equipment Utilization Report

Tasks:
1. Clear Grub

Accomplishments:

1. iniated

Incidents: None
Weather: Cool — very cold in morning
Problems/Delays: none

Comments:
1. Discussed putting trees and shrubs in pile to be shredded by Eaton. Utilizing FEL on wet
surfaces to transport
2. Discovered much of the perimeter has asphalt or concrete under dirt that has blown in
over the years of negelect



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday November 17, 2011
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 13
ERRS Equipment: See weekly Equipment Utilization Report

Tasks:
1. Clear Grub
2. Seal up work area 1

Accomplishments:

1. Continued
2. 50% complete

Incidents: None
Weather: Cool — very cold in morning
Problems/Delays: none

Comments:

1. Discussed use of spray foam as sealant for holes in brick mortar that go all the way
through to building interior. Consulted with Thom Koch and he agreed it was best and
shouldn’t be an issue with CDPHE since it was being applied to exterior.

2. Invited Thom Koch to visit site and discuss characterization of exterior waste with OSC
and me. Agree on Friday late morning.

3. Talked to Town of Eaton employees about a discharge point for filtered water. They
identified a 4” sanitary sewer line at the corner of 2" Ave. We will need to get a trailer
mounted tank to shuttle filtered water.




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday November 18, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 13
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Clear Grub
2. Seal up work area 1 (exterior)

Accomplishments:

1. Continued
2. complete

Incidents: None
Weather: Cool - very cold in morning
Problems/Delays: none

Comments:
1. Sealed large hole in area 1 by construction framework around hole, attaching 6ml poly
sheetining and then covering with plywood.
2. Thom Koch on site to discuss debris piles. Agreed that dirt covered items need to be
considered asbestos contaminated




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday November 19, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 13
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Clear Grub
2. Remove brick from roof of metal structure

Accomplishments:

1. Complete
2. N side complete

Incidents: None
Weather: Snow overnight
Problems/Delays: none

Comments:
1. Short day — 8hrs, off tomorrow.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday November 21, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 14
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Clean out debris from “atrium”
2. Remove brick from roof of metal structure
3. Remove loose brick from roof line
Accomplishments:
1. Complete

2. S side complete
3. 25% Complete

Incidents: None
Weather: Cold morning, nice afternoon
Problems/Delays: none
Comments:
1. Koch Environmental provided personal air sampling kits. Pumps put on 3 employees.

2. Office trailer arrived
3. Supplied signed waste profiles to WM



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday November 22, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 14
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Stack and secure debris piles from exterior clean up — including installing silt fence or
waddles for runoff control
2. Remove loose brick from roof line

3. Construct walkway from building door to trailers

Accomplishments:
1. 80% Complete

2. 50% complete
3. 40% Complete

Incidents: None
Weather: Cold morning, nice afternoon
Problems/Delays: none
Comments:
1. Pumps put on 3 employees.

2. Hooked generator to office trailer and moved in
3. Received 3 rolloff boxes from WM




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday November 28, 2011

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report

Tasks:
1. Stage debris piles for loadout
2. Install silt fence and waddles for runoff control in area surrounding water tower
3. Clean/wash asphalt surrounding front door to delineate as clean area for staging decon
trailers
4. Begin repairing holes in roof
5. Construct walkway from building door to decon trailers

Accomplishments:
1. Complete
2. Complete
3. Complete
4. 10% Complete
5. 80% Complete

Incidents: None
Weather: Cool morning, nice afternoon, mid 60s and‘ breezy
Problems/Delays: none
Comments:
1. Received supply order of PPE

2. Arranged for T&D of ACM debris piles starting 11/30/11
3. Mobilized 2 additional laborers and 1 foreman
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday November 29, 2011

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report

Tasks:
1. Load contaminated tin sheeting into roll off container
2. Install silt fence and waddles for runoff control along eastern building perimeter
3. Continue repairing holes in roof
4. Construct walkway from building door to decon trailers, frame in decon trailers

Accomplishments:

90% complete
Complete

15% Complete -
85% Complete

AW -

Incidents: None

Weather: Cool morning, nice afternoon, mid 50s and sunny
Problems/Delays: none

Comments:

1. Mobilized additional 40<50ft decon trailer ‘
2. Arranged for T&D of ACM debris piles starting 11/30/11
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday November 30, 2011
RM: Evan Wortman
OSC: Pete Stevenson

ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report

Tasks:
1. Finish loading contaminated tin sheeting into roll off container
2. Load out ACM debris piles
3. Continue repairing holes in roof
4. Frame in decon trailers to containment entrance, insulate beneath decon trailers for
heating water lines

Accomplishments:

Complete

. 20% Complete (102 CY shipped off site)
20% Complete

80% Complete

BN

Incidents: None

Weather: Cool morning, ‘nice afternoon, mid 50s and sunny
Problems/Delays: None

Comments:

1. Mobilized 60ft manlift, wheel loader was called off rent
2. Prepped site for approaching winter storm



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday December 1, 2011
RM: Evan Wortman
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Plow snow and rock salt around support zone
2. Frame in decon trailers to containment entrance, insulate beneath decon trailers for
heating water lines, heat adjacent connex box supplies & potable water
3. Line corridor entrance to building with poly
Accomplishments:
1. Complete
2. 85% Complete
3. 80% Complete
Incidents: None
Weather: 2-3 inches of snow, high winds, temps in upper 20s
Problems/Delays: High winds prevented loud out of debris piles and use of manlifis.
Comments:
1. Arranged for disposal or remaining debris piles far 12/2. Negotiated with landfill to stay
gpen later in order get more waste loads shipped off site.

2. Notified CDPHE of permit modification to enter building on 12/5/11.
3. Worked shoyt day (8hrs) and partial crew due to weather

2 phhs



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday December 2, 2011
RM: Evan Wortman
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Continue load out of debris/soil piles
2. Frame in decon trailers to containment entrance, insulate beneath decon trailers for
heating water lines
3. Line corridor entrance to building with poly
Accomplishments:
1. 80% Complete
2. 95% Complete
3. 95% Complete
Incidents: None
Weather: Cold, Sunny, temps in lower 20s
Problems/Delays: Cold weather created freezing on water truck.
Comments:
1. Arranged for disposal or remaining debris piles for 12/3.
2. Wheel loader was demobilized, 2 electric scissor lifts were delivered to start inside the

building Monday, 12/5
3. 11 end dumps (187 CY) and 1 roll off (35CY) shipped off site today
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday December 3, 2011

RM: Evan Wortman

OSC: Pete Stevenson

ERRS ‘Crew Size: 15

ERRS Equipment: See weekly Eciuipment Utilization Report
Tasks:

1. Insulate beneath decon trailers for heating water lines, vent negative air from decon
trailers

2. Line corridor entrance to building with poly, apply outdoor carpet to corridor floor as
anti-slip measure

3. Insulate supply connex box with foam board

4. Plow snow and apply rock salt around support zone

Accomplishments:

1. 90% Complete

2. 95% Complete

3. 65% Complete

4. Complete
Incidents: None
Weather: Cold, 2-3 inches of snow and clouds, temps in 20s
Problems/Delays: Canceled T&D or debris piles due to snow and wind.
Comments:

1. Arranged for dfsposal or remaining debris piles for 12/5.
2. Worked partial crew due to weather, 8hrs only.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday December 5, 2011
RM: Evan Wortman
OSC: Pete Stevenson
ERRS Crew Size: 16
ERRS Equipment: See weekly Equipment Utilization Report
Tasks:
1. Load out remaining soil/debris piles
2. Finish corridor entrance, build shelving for tool storage and construct airlocks going into

building, add additional hasps & locks on decon trailers to secure entrance to-bujlding
3. Insulate supply connex box with foam board

Accomplishments:
1. Complete
2. Complete
3. Complete

Incidents: None

Weather: Cold, temps around 10*F

Problems/Delays: Cold weather created problems getting equipment started.
Comments:

1. Mobilized 1 additional laborer
2. 11 end dumps (187 CY) and 1 roll off (35CY) shipped off site today
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday December 7, 2011

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 16

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Receive vacuum trailer unit

Ship two rolloff boxes

Seal up exterior of building

Repair broken thumb on excavator. Metal broke due to extreme cold and needs to be
repaired by welding to avoid very expensive replacement

5. Build storage shelves in warehouse

palb ol e

Accomplishments:

Complete
Complete
Continues
Complete
Complete

NELUN -

Incidents: None
Weather: Cold in morning, nice by mid-day

Problems/Delays: None

Comments
1. Two rolloffs shipped as Friable asbestos debns \/ Z/
2. Switched regular trash vendors to streamline b1111ng

3. Removed 20cy of regular trash

N



4. Discussed billing of cold weather gear that will go into the exclusion zone and be
laundered/reused but eventually sent out as asbestos waste (expended on site) with
Marilyn. She said make it non-billable as PPE.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday December 8, 2011

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 16

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Build and install wall piece for E side metal building

Frame windows on W side

Seal up exterior of building w/ foam

Set up potable and gray water tanks
Reinforce fall warning zone over RR spur

AE il S

Accomplishments:
1. Complete
2. Continues
3. Continues
4. Complete
5. Complete

Incidents: None
Weather: Cold in morning, nice by mid-day

Problems/Delays: 25KW generator insufficient for office trailer loads. Ordered larger unit to be
delivered today

Comments:

1. Called off water excavator, skid steer and water truck.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday December 9, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 16
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Frame windows on W side

2. Seal up exterior of building w/ foam
3. Stairway and hand rail restoration
4.

Fourth floor flooring
Accomplishments:
1. Continues
2. Continues
3. Started
4. Started

Incidents: None
Weather: Cold with morning fog

Problems/Delays: Discovered interior stair treads are cast and not feasible to repair by welding.
Ordered replacement steel treads.

Comments:

1. Added telescoping forklift A
2. Discussed seeking variance for containment with OSC. Will draft variance and talk
with CDPHE on their next visit



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday December 10, 2011
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 16

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Frame windows on W side and install poly

2. Seal up exterior of building w/ foam

3. Stairway and hand rail restoration

4. Build load area on ground floor

5. Service site equipment
Accomplishments:

1. Continues

2. Continues

3. Continues

4. Started

5. Complete for 25KW generator and vacuum trailer

Incidents: None
Weather: Cold
Problems/Delays: None

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday December 12, 2011

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 18

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Frame windows on W side and install poly

Seal up exterior of building w/ foam

Stairway and hand rail restoration

Build load out area on ground floor exterior

Build load out area on ground floor interior between areas 1 and 2
Receive electric knuckle-boom lift and place in area 1

Discharge filtered gray water

Receive ER skid-steer

NN RELYD -

Accomplishments:

Continues

Continues

Continues

Complete

Started

Complete

200 gallons discharged to sanitary
Complete

XN E LN -

Incidents: None

Weather: Cold



Problems/Delays: Tele-lift not long enough to reach upper window for delivering lumber. Will
build up with clean soil from silo construction to get closer.

Comments: None




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday December 13, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 19
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Frame windows on W side and install poly

Seal up exterior of building w/ foam

2.
3. Stairway and hand rail restoration
4. Build load out area on ground floor interior between areas 1 and 2

Accomplishments:
1. Continues
2. Continues
3. Continues
4. Continues

Incidents: None

Weather: Cold

Problems/Delays: None

Comments: Discussed sequencing and layout issues with OSC. Project Design may need to be
modified to reflect actual site conditions for abatement in SE brick building, area 3, and the

attached office building. SE brick building requires decon area at main entrance, area 3 may need
to be completed before area 2 and attached office building may need to be done floor by floor.

7 Phds



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday December 14, 2011

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: .19

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Frame windows on W side and install poly
2. Seal up exterior of building w/ foam
3. Stairway and hand rail restoration
4. Build load out area on ground floor interior between areas 1 and 2

Accomplishments:

Continues
Continues
Continues
Continues

Ll ol

Incidents: Washer/Dryer broke — need to find replacement ASAP

Weather: Cold

Problems/Delays: None

Comments: Scheduled project designer for meeting tomorrow




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday December 15, 2011

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 20

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Frame windows on W side and install poly

Seal up exterior of building w/ foam

Stairway and hand rail restoration

Build load out area on ground floor interior between areas 1 and 2
Construct flooring supports for safe work platforms in Area 2
Receive ER Vacuum trailer

Pump and dispose gray water

Live trap wildlife living in building

PN B D=

Accomplishments:

Continues

Continues

Continues

Complete

Started

Complete

250gal discharged into sanitary system

Caught 1 large raccoon and released in wildlife area between Eaton and Fort Collins

PN R -

Incidents: None
Weather: Cold morning, warmer later

Problems/Delays: None
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Comments:

L.

Met with Project Designer and determined the following

a.

b.

C.

d.
€.

Area 3 needs modification in PD. ER will provide dimensions and PDer will
make mods

Sequencing will be modified. ER will notify CDPHE via email

Alterations to sketches will be managed on site as amendments but not as official
notifications to CDPHE

PDer agreed that lock-down after passing visual was an industry standard step
Toured S end of warehouse and foud ACM identified in URS report. Will require
mod to PD.

Showed site needs to 2 electricians for RFQ

Vince Parker took entire crew through building to familiarize them with hazards and
work load

Purchased washer/dryer combo to be picked up on Saturday



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday December 16, 2011
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 20

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Frame windows on W side and install poly
2. Seal up exterior of building w/ foam
3. Stairway and hand rail restoration
4. Construct flooring supports for safe work platforms in Area 2
5. Pump and dispose gray water
6. Live trap wildlife living in building
Accomplishments:
1. Continues
2. Continues
3. Continues
4. Continues
5. 250gal discharged into sanitary system
6. Caught 1 large raccoon and released in wildlife area between Eaton and Fort Collins

Incidents: None
Weather: Cold morning, warmer later
Problems/Delays: None

Comments:

NS



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday December 17, 2011
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 3
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Install grounding rods for all trailers

Pick up new washer/dryer

2.
3. Pickup loose non-friable asbestos
4. Live trap wildlife living in building

Accomplishments:
1. Complete
2. Complete — need to install on Monday
3. Continues
4. Raccoon not caught — ate food and got away

Incidents: None
Weather: Cold morning, warmer later
Problems/Delays: None

Comments: Most of crew in refresher class
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday December 20, 2011
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Frame windows on W side and install poly

Seal up exterior of building w/ foam

Stairway and hand rail restoration

Construct flooring supports for safe work platforms in Area

Pump and dispose gray water

Live trap wildlife living in building

Line waste rolloff -

Extend load out area exterior to allow for pass through door for items such as raccoons
Remove ankle twist hazard in front of office

PN B LD =

Accomplishments:

Continues

Continues

Continues

Continues

250gal discharged into sanitary system
No catch

2 complete

60% complete

NI RN

Incidents: None

Weather: Cold in morning
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Problems/Delays: None

Comments:
1.
a.
b.

Toured bldg with Lonnie Wright — ER Safety, VP

Improve lighting around trailer
Clean up ankle hazards around trailer

. Install middle rail on main staircase
. Make designated smoking area

Enforce facial hair requirements

Mod HASP to include SOPs for height work and
Add MSDS inventory

Make video tour of the building interior
Streamline decon procedure

Fix trailer handrails




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday December 21, 2011
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Frame windows on exterior and install poly

Seal up exterior of building w/ foam

Stairway and hand rail restoration

Construct flooring supports for safe work platforms in Area
Pump and dispose gray water

Live trap wildlife living in building

Hookup vac units to bags in box

RXNAN PR

Accomplishments:

Continues

Continues

Continues

Complete

500gal discharged into sanitary system
I raccoon caught and released
Complete

NownAEwh =

Incidents: None
Weather: Cold in morning
Problems/Delays: None

Comments: None
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